
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 12:30:52

2. Agency: 015

3. Bureau: 04

4. Name of this Investment: BSA IT Modernization

5. Unique Project (Investment) Identifier: 015-04-01-12-01-1018-00

6. What kind of investment will this be in FY 2011?:  Planning
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 FinCEN’s BSA IT Modernization initiative is a joint effort of FinCEN, IRS, and Treasury to provide a
modernized information technology foundation to collect, analyze, and share Bank Secrecy Act (BSA) data. 
This investment directly supports FinCEN’s goal of efficient management, safeguarding, and use of BSA
information, consistent with its mandate to manage the government-wide IT systems for BSA data.  It also
supports Treasury’s overall strategic goal to prevent terrorism and promote the nation’s security through
strengthened internal financial systems, and efforts of financial regulators to improve the safety and soundness
of the financial system.   FinCEN is the administrator of the Bank Secrecy Act, which allows stakeholders to
combine this financial intelligence information with other information sources to address issues related to
effectively managing the government’s finances can also be used for issues related to securing economic and
financial stability, such as detecting mortgage fraud, or instances of insider abuse or market manipulation. 
BSA data can also be used for issues related to securing economic and financial stability, such as detecting
mortgage fraud, or instances of insider abuse or market manipulation.   FinCEN faces the challenge of how to
enable easier compliance and streamline BSA information capture for FinCEN’s financial community
stakeholders while maximizing the value and impact of BSA information for its regulator, law enforcement and
intelligence community stakeholders. The BSA IT Modernization investment is targeted to address these
challenges.       This program will establish an enterprise-wide information management and analysis
framework that will equip law enforcement and financial industry regulators with better decision-making abilities
and increased value of BSA information through enhanced data integrity and analytical tools.  This will allow
law enforcement and regulators to focus their limited resources on the areas of shifting illicit criminal activities
and vulnerabilities effecting the soundness and stability of the U.S. financial system.  This investment will also
enable easier compliance and streamline BSA information capture for FinCEN’s financial community through
the enhancement of e-filing and e-forms systems for filers, standardization of financial data with existing
financial community standards, and more timely and useful feedback on BSA information filings and the use of
BSA information.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

12 U.S.C. 391 -
Designation of Fiscal

Agent (FRBNY)

FFAA:
Fiscal/Financial

Agent
Agreement

Y 2002-11-02 2003-01-15 2017-09-30 $118.2 * * * * *

1406-04-08-CT-20244
(IDIQ)

T&M: Time &
Materials

Y 2008-03-14 2008-03-14 2013-03-13 $144.0 * * * * *

TIRNO-08-Z-00016 FFP: Firm
Fixed Price

Y 2007-12-18 2007-12-18 2012-12-17 $10.0 * * * * *

TIRNO-97-Z-00014 FFP: Firm
Fixed Price

Y 2005-05-01 2005-06-01 2010-09-30 $58.8 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Average
number of hours
from receipt to
availability for

query or
dissemination

120 hrs 120 Hrs

2010 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of
steps to find
initial useful
information

40 Steps 40 Steps

2010 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of work
days required to

develop
moderate

impact forms
change

230 days 230 days

2010 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of BSA
documents for
which data is

captured
electronically,

excludes forms
CMIR, FBAR,

and 8300
because jointly
advertised with
Customs and

IRS

75% of BSA
Documents

75 % of BSA
Documents

2010 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of
customers who
report overall

satisfaction with
the use of

simple
query/portal

76% of
Customers

76% of
Customers

2011 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Average
number of hours
from receipt to
availability for

query or
dissemination

120 hrs 114 hrs
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of
steps to find
initial useful
information

40 Steps 40 Steps

2011 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of work
days required to

develop
moderate

impact forms
change

230 Days 230 Days

2011 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of BSA
documents for
which data is

captured
electronically,

excludes forms
CMIR, FBAR,

and 8300
because jointly
advertised with
Customs and

IRS

75% of BSA
Documents

78% of BSA
Documents

2011 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of
customers who
report overall

satisfaction with
the use of

simple
query/portal

76% of
Customers

80% of
Customers

2012 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Average
number of hours
from receipt to
availability for

query or
dissemination

114 hrs 105 hrs

2012 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of
steps to find
initial useful
information

40 Steps 10 Steps

2012 Prevented
Terrorism and
Promoted the

* * Number of work
days required to

develop

230 Days 173 Days

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  6 / 17 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation’s
Security
Through

Strengthened
International

Financial
Systems

moderate
impact forms

change

2012 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of BSA
documents for
which data is

captured
electronically,

excludes forms
CMIR, FBAR,

and 8300
because jointly
advertised with
Customs and

IRS

78% of BSA
Documents

83% of BSA
Documents

2012 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of
customers who
report overall

satisfaction with
the use of

simple
query/portal

80% of
Customers

85% of
Customers

2013 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Average
number of hours
from receipt to
availability for

query or
dissemination

105 hrs 101 hrs

2013 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Reduction in
number of steps

to find initial
useful

information

10 Steps 10 Steps

2013 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of work
days required to

develop
moderate

impact forms
change

173 Days 150 Days

2013 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

* * Percent of BSA
documents for
which data is

captured
electronically,

excludes forms

83% of BSA
Documents

85% of BSA
Documents
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Strengthened
International

Financial
Systems

CMIR, FBAR,
and 8300

because jointly
advertised with
Customs and

IRS

2013 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of
customers who
report overall

satisfaction with
the use of

simple
query/portal

85% of
Customers

88% of
Customers

2014 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Average
number of hours
from receipt to
availability for

query or
dissemination

101 hrs 96 hrs

2014 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Reduction in
number of steps

to find initial
useful

information

10 Steps 10 Steps

2014 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Number of work
days required to

develop
moderate

impact forms
change

150 Days 115 Days

2014 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened
International

Financial
Systems

* * Percent of BSA
documents for
which data is

captured
electronically,

excludes forms
CMIR, FBAR,

and 8300
because jointly
advertised with
Customs and

IRS

85% of BSA
Documents

88% of BSA
Documents

2014 Prevented
Terrorism and
Promoted the

Nation’s
Security
Through

Strengthened

* * Percent of
customers who
report overall

satisfaction with
the use of

simple
query/portal

88% of
Customers

90% of
Customers
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

International
Financial
Systems
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Purchase 
hardware/soft
ware for first
iteration of

establishing
development/t

est and
production/dis
aster recovery
infrastructure

$8.7 $3.7 2010-05-01 2010-05-01 2010-09-30 42.64% 42.64%

Provide
ongoing
program

management
and

technical/engi
neering
support

$2.8 $1.2 2010-05-01 2010-05-01 2010-09-30 60.00% 60.00%

Provide
additional

technical/busi
ness/

* * 2010-05-01 2010-09-30 0.00% 0.00%

Purchase 
hardware/soft

ware for
second

iteration of
establishing

development/t
est  and

production/dis
aster recovery
infrastructure

* * 2010-10-01 2011-09-30 0.00% 0.00%

Provide
ongoing
program

management
and

technical/engi
neering
support

* * 2010-10-01 2011-09-30 0.00% 0.00%

Provide
additional

technical/busi
ness/

* * 2010-10-01 2011-09-30 0.00% 0.00%

Purchase 
hardware/soft
ware for third

iteration of
establishing

development/t
est  and

production/dis
aster recovery
infrastructure

* * 2011-10-01 2012-09-30 0.00% 0.00%

Provide
ongoing

* * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

program
management

and

Provide
additional

technical/busi
ness/

* * 2011-10-01 2012-09-30 0.00% 0.00%

Provide
ongoing
program

management
and

technical/engi
neering
support

* * 2012-10-01 2013-09-30 0.00% 0.00%

Provide
additional

technical/busi
ness/

* * 2012-10-01 2013-09-30 0.00% 0.00%

Provide
ongoing
program

management
and

technical/engi
neering
support

* * 2013-10-01 2014-04-30 0.00% 0.00%

Provide
additional

technical/busi
ness

* * 2013-10-01 2014-04-30 0.00% 0.00%

Establish
development/t

est
infrastructure
required to

support
system

development
and testing
activities

$1.3 $0.2 2010-05-17 2010-05-17 2010-09-30 13.04% 13.04%

Establish
production/dis
aster recovery
infrastructure
to support the

registered
user portal 

capability and
data

conversion
activities

$1.4 $0.2 2010-05-17 2010-05-17 2011-03-31 17.96% 14.68%

Establish
production/dis
aster recovery
infrastructure
to support the
first release of

the new
system of

* * 2011-01-01 2011-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

record and
query

capability

Establish
production/dis
aster recovery
infrastructure
to support the

second
release of the
new system of
record and 

query
capability, as

well as
moving the

analytical tool
to the Oracle
environment

* * 2011-07-01 2012-06-30 0.00% 0.00%

Complete
development
to provide the
foundation a
common user
interface and
authentication

process to
access all

future BSA  IT
Mod

applications

$2.8 $0.4 2010-05-17 2010-05-17 2011-03-31 19.57% 16.85%

Complete the
conversion of
11 years of
BSA data
from the

legacy system
to the new
system of

record

$1.4 $0.2 2010-05-12 2010-05-12 2011-12-31 12.90% 12.57%

Complete the
development
of the new 
BSA system
of record and
capabilities to
disseminate
data in bulk
extracts to 
designated

external
stakeholders

$2.8 $0.4 2010-05-17 2010-05-12 2011-09-30 23.71% 18.92%

Complete the
expansion of

the new
system of

record
capabilities

such as third
party

matching and
enhanced

data

* * 2011-10-01 2012-06-30 0.00% 0.00%

Deploy ability
to provide

* * 2011-10-01 2012-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

alerts/notificati
ons on BSA
data to users

based on
pre-defined

criteria

Deploy more
robust

edits/validatio
ns on E-filing
submissions
to improve
data quality

$2.1 $0.1 2010-05-12 2010-05-12 2011-09-30 13.05% 12.72%

Expand
functionality to

provide
additional

edits/validatio
ns and

scoring to
improve data

accuracy

* * 2011-11-16 2012-06-30 0.00% 0.00%

Provide a
new, dynamic 
interface to
allow paper
filings to be

directly
entered into
the E-filing

system

* * 2010-09-01 2011-06-30 0.00% 0.00%

Deploy
capability to

streamline the
collection of
suspicious

activity reports
via E-Filing to
one collection

tool as
opposed to

five

* * 2011-07-01 2011-10-31 0.00% 0.00%

Provide ability
to query 11

years of
converted

BSA data in
new system of

record and
produce

associated
query audit

logs

* * 2011-02-01 2012-02-28 0.00% 0.00%

Expand query
capabilities by

providing
additional
third party

data
validation

checks and
more

enhanced
data

* * 2012-03-01 2012-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Deploy new
advanced

analytical tool
to FinCEN

analysts and
designated

external
users on
current

production
environment

$0.9 $0.2 2010-06-07 2010-06-07 2010-10-31 25.39% 21.61%

Provide
additional,
enhanced

functionality
via new

analytical tool
to FinCEN

analysts and
designated

external users

* * 2010-11-01 2011-04-30 0.00% 0.00%

Continue to
provide

additional
analytical

capabilities on
new, Oracle
environment

* * 2011-05-01 2012-07-31 0.00% 0.00%

Deploy FIR * * 2011-10-01 2012-12-31 0.00% 0.00%

Deploy a
single source
for all FinCEN

customer
contacts  and
contact lists to

enhance
collaboration

efforts

* * 2011-04-01 2012-07-31 0.00% 0.00%

Deploy
capabilities to

enable
financial

institutions to
more easily
comply with

law
enforcement
requests for

subject
matching

* * 2010-08-01 2011-05-31 0.00% 0.00%

Deploy
capabilities to
improve/strea
mline process
for financial

institutions to
collaborate/sh

are
information

* * 2011-06-01 2011-10-31 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure

* * 2010-05-01 2010-09-30 79.80% 69.70%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

and

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2010-10-01 2011-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2011-10-01 2012-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2012-10-01 2013-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2013-10-01 2014-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2014-10-01 2015-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2015-10-01 2016-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2016-10-01 2017-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2017-10-01 2018-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2018-10-01 2019-09-30 0.00% 0.00%

Provide
operations

maintenance
support for

infrastructure,
government-o
wned/govern

ment
operated

facility, and  
business

applications

* * 2019-10-01 2020-04-30 0.00% 0.00%

Provide
government
oversight to
day-to-day
program

$5.9 $0.5 2010-05-01 2010-05-01 2012-12-31 7.80% 7.80%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  16 / 17 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

activities

Provide
government
oversight to
day-to-day
program
activities

* * 2013-01-01 2020-04-30 0.00% 0.00%

* - Indicates data is redacted.
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